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• Baselined high-level schedule for 2018 End-to-End Test 

• Aggressively working toward filling our vacant positions 

• Continue knowledge management and succession planning strategies 

 

 

Program Management Updates 
Program Highlights 
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• Funding Requests Not Realized   

• Administrative Records and Third-Party Data - External Factors 

• Public Perception of Ability to Safeguard Response Data 

• Cyber Security Incidents 

• Technological Innovations Surfacing After Design is Finalized 

• Late Operational Design Changes  

Program Management Updates 
Risks 

The selected risks that follow represent 
the major concerns that could affect 
the design or the successful 
implementation of the 2020 Census. 
The full risk register is available upon 
request.  
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• 2020 Census Decennial 
Leadership Group combined 
with 2020 Census Program 
Management Governing Board 
(PMGB)  

• 2020 PMGB reports directly to 
2020 Census Executive Steering 
Committee (ESC) 

• Most 2020 Census oversight 
and key decision making 
centralized in 2020 Census 
PMGB 

• 2020 PMGB includes voting 
members from all participating 
Census organizations 

IPTs and 
2020 Census 

Projects 

2020 Census ESC  
Chair: Deputy Director 

Facilitator: Decennial AD 
Support: DPMO 

Weekly Meetings 

Program Leads 
Chair: DCMD Chief 

Support: DPMO 
Weekly Meetings 

2020 Census  
Risk Review 

Board 
Chair: DCMD 

Chief 
Facilitator: 

Risk Manager 
Support: 
DPMO 

ARB 

CIPR  

2020 Census PMGB 
Chair: Decennial Associate Director/ 

Co-Chair: Decennial Assistant 
Director 

Support: DPMO 
Weekly Meetings 

SWG 

Program Management Updates 
2020 Census Governance 
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Program Management Updates 
Schedule 
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• Census Questionnaire Assistance 

 

• Integrated Communications Contract 

 

• Decennial Device as a Service 

 

Program Management Updates 
Key Contract Highlights 
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Acquisition Milestones  Target Date 

Small Business Review and Approval November 6, 2015  

Publish Draft RFP and Voluntary Down-Select Instruction November 16, 2015  

Commerce Information Technology Review Board/Acquisitions 
Review Board at Commerce 

November 23, 2015  

Formal Notification to Vendors of Voluntary Down Select Decision December 15, 2015  

RFP Release  January 6, 2016  

Pre-Proposal Conference January 11, 2016  

Initial Proposals Due February 22, 2016  

Discussions/Oral Presentations/Site Visits April 11 – 22, 2016 

Final Proposals Due May 2, 2016 

Contract Award June 15, 2016 

2020 Census Questionnaire Assistance 
Milestones 

www.census.gov/about/business-opportunities/opportunities/vendor-opps/ 2015-12-15-2020-cqa.html 
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Acquisition Milestones Target Date 

Release Draft RFP December 11, 2015                

Hold Pre-Solicitation Conference and Vendor Expo December 18, 2015  

Release Final RFP January 21, 2016  

Receive Written Proposals from Offerors February 22, 2016  

Conduct Initial Evaluation February 24 – March 18, 2016  

Conduct Oral Presentations and Discussions April 11 – May 5, 2016 

Conduct Final Evaluation and Consensus June 6 – July 15, 2016 

Source Selection Announcement/Award August 24, 2016 

www.census.gov/about/business-opportunities/opportunities/vendor-opps/2014-10-15-2020-comm.html 

2020 Census Integrated Communications Contract 
Milestones 
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The Decennial Device as a Service (dDaaS) Contract will be a single contract for all 
mobile devices and services for the 2018 End-to-End Test through the completion of 
2020 Census field operations 

 

Selected dDaaS assumptions include: 

• Smartphones are the predominant mobile device 

• Use of best local telecommunication carrier  

• Will include mobile device provisioning, shipping, storage, and disposition 

• Census Bureau will manage the mobile device management (MDM) solution 

 

2020 Census Device as a Service 
Overview 
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